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General Project Information

Project Description Narratives

Project Status in FY 2006:

Each year, State participation will be re-evaluated and new grants will be awarded based on need.  It is likely that this project will continue until the 
conclusion of ER activity at these sites.

Post-2006 Project Scope:

Each year, State participation will be re-evaluated and new grants will be awarded based on need.  It is likely that this project will continue until the 
conclusion of ER activity at these sites.

Project End State

Participation of regulators will continue until conclusion of ER activities at each site. Each year, State participation will be re-evaluated and new 
grants will be awarded based on need.  It is likely that this project will continue until the conclusion of ER activity at these sites. The project end state 
should coincide with the project end states of ER activities at each site.

Purpose, Scope, and Technical Approach:

Definition of Scope: This PBS covers Grant awards to state regulatory agencies for OAK sites. The grants are based on the project support required by 
the regulating agencies and are awarded as a lump sum in advance of work performed.State regulatory agencies will interact with DOE in the 
following ways:

-Attendance at project and stakeholders meetings during the duration of the project
-Communication with DOE staff, stakeholders and other persons during the duration of the project
-Review of documents

Integration of State regulatory agencies will greatly minimize slowdowns and setbacks by understanding regulatory concerns up front and promoting 
efficiency during the review process.  Regulatory and stakeholder concerns will be identified and addressed early.  Critical path tasks necessary to 
reach major milestones such as site closure will be well understood as the project proceeds.

Budget Authority for FY 97 through FY 2000 also includes Headquarters funded programs for the Hispanic Scholarship Fund, PETE Tribal College 
Initiative and the Southwest Center forEnvir. Excellence, and OAK Technical Ssupport.

Technical Approach: Integration of State regulatory agencies will greatly minimize slowdowns and setbacks by understanding regulatory concerns up 
front and promoting efficiency during the review process.  Regulatory and stakeholder concerns will be identified and addressed early.  Critical path 
tasks necessary to reach major milestones such as site closure will be well understood as the project proceeds.

Cost Baseline Comments:
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Project Description Narratives

The cost estimate is based on proposed levels of funding from the regulatory agencies and previous experience. Each year, State participation will be 
re-evaluated and new grants will be awarded based on need.

Safety & Health Hazards:

 

Safety & Health Work Performance:

 

PBS Comments:

Baseline Validation Narrative:

Baseline budget is based on negotiated costs with state regulatory agencies, as well as estimated cost by past experience.

General PBS Information

Date Validated: 10/1/1997Project Validated? Yes

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

Y

RCRA

Y

DNFSB

N

AEA

N

UMTRCA

Y

State

Y

DOE Orders

N

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/13/1999

FEDPLAN Project? Yes

DOE Project Manager:   Joe Wong

510-637-3184

510-637-2078

JOE.WONG@OAK.DOE.GOV

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information
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Planning Section

2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

400 400 400 2,000 2,000 2,000 2,000 0 0 0 0 02,000 0 0PBS Baseline (current 
year dollars)

400

330 323 316 1,340 1,209 1,089 980 0 0 0 0 01,487 0 0PBS Baseline 
(constant 1999 
dollars)

337

400 400 400 2,000 2,000 2,000 2,000 0 0 0 0 02,000 0 0PBS EM Baseline 
(current year dollars)

400

330 323 316 1,340 1,209 1,089 980 0 0 0 0 01,487 0 0PBS EM Baseline 
(constant 1999 
dollars)

337

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

20,421 2,192 2,700 1,000 400 400 400 400 400 40011,6008,821 529PBS Baseline (current 
year dollars)

829 2,192

15,980 2,192 2,700 974 381 374 366 358 351 3447,4118,569 529PBS Baseline 
(constant 1999 
dollars)

829 2,192

20,421 2,192 2,700 1,000 400 400 400 400 400 40011,6008,821 529PBS EM Baseline 
(current year dollars)

829 2,192

15,980 2,192 2,700 974 381 374 366 358 351 3447,4118,569 529PBS EM Baseline 
(constant 1999 
dollars)

829 2,192

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -3,021

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 13,259

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Increase in state regulator requirements

Data error in original LSC due to split of original PBS into D and NonDef

Explanation of Project Completion Date Difference  (if applicable):

 

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -3,103

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 7,843

Additional Amount to Reconcile (+): 5,416

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -82

10,946

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2032

829 2,192Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project Start  12/1/1997

Project End  9/30/2032

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YProject Start   

YYProject End   
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